# Prioritized Bike and Ped Projects in Clark County

A review of prioritized projects recommended in Clark County's 2010 Bicycle and Pedestrian Master Plan and their status to date.

Harrison Husting, Planner II

11/28/2023



## Background

#### BPAC 2023 Work Program

- "Review recommended bikeway and pedestrian networks in Master Plan. Identify status of projects (complete, in design, no action)."
- Committee members visited recommended project locations and recorded their observations
  - 6 months of data collection
  - 40 projects
  - 110 miles of roadway and trails
- County staff took these observations and displayed it on an online map



## **Bicycle and Pedestrian Master Plan (2010)**

#### Chapter 4: Recommended Prioritized Network

- Top 10 standalone projects that have the highest capacity to improve walkability and bicycling in unincorporated Clark County.
  - Sidewalk
  - On-street bikeway
  - Restriping
  - Trail
- Prioritization criteria:
  - Closing Gaps
  - Safety & Comfort
  - Access & Mobility/Land Use
  - Multi-modal Connections
  - Implementation
  - Community Benefit
  - Health Outcome



### **Bicycle and Pedestrian Master Plan (2010)**

Table 6. Priority Identified Sidewalk Projects\* Community Benefits Safety and Comfort Health Outcomes mplementation -ength (miles) **Closing Gaps** Multi -Modal Planningand Uses. Level Cost Street From - To Estimate<sup>†</sup> 0.12 15 Hazel Dell Ave NE 105th Ave - NE 102nd St 25 15 \$57,000 4 6 1 4 Little Prairie Park - NE 76th NE 142nd Ave St 0.09 15 \$43,000 25 10 8 10 4 10 NW 119th St<sup>‡</sup> NW 36th Ave - NW 38th Ave 0.23 25 4 6 4 4 15 15 \$110,000 NE 19th Ave/ NE 104th St - Hwy 99 0.16 25 10 12 4 4 15 10 \$76,000 /NE 107th St NE 91st St - NE 86th Cit NE 21st Ave 0.24 10 8 8 \$115,000 25 4 15 10 NE 50th Ave NE 99th St - NE 109th St 0.54 10 8 \$258,000 25 6 4 15 10 NE 58th Av NE 78th St – NE 69th St 0.44 25 10 6 10 4 15 12 \$210,000 NE Parkview NE Hwy 99 - NE 30th Ave 10 0.51 25 12 15 10 \$244,000 4 4 Dr/NE 113th St NW 111<sup>th</sup> St - NW 101<sup>st</sup> St \$4225,000 NW 21st Ave 0.47 18 7 8 15 15 6 4 NW 68th St NW 3rd Ave - Hazel Dell Ave 0.25 25 10 6 8 4 15 10 \$119,000 **Total Sidewalk Projects** 3.05 \$1,457,000



11/28/2023 4


## **Summary of Findings from BPAC Observations**

Project Category	Project Status		
	Complete	Incomplete	No Action
Sidewalk	2	8	-
On-street bikeway	-	2	8
Restriping	2	4	5
Trail	-	7	1



## Map with BPAC Observations

- Click Here for Online Map
- The map includes layers for on-street bikeway and roadway restriping projects
- Additional work is need for prioritized sidewalk, BPAC recommended, and trails layers
- Layers for context:
  - Bike Routes
  - 6- Year TIP
  - Capital Facilities Plan
  - Arterial Classification
  - Zoning
  - Comprehensive Plan





## **Next Steps**

#### 2023 Work Plan

• "If 'no action' has occurred, identify strategies and action plan."

#### Staff suggestions:

- Clark County Council work session on sidewalk gaps
- 2024 SRTS and Bike and Ped Program call for projects
- Integrate map on BPAC website



# Thank you!

#### Comments and questions

Clark County Public Service Center

1300 Franklin Street • PO Box 5000

Vancouver, WA 98666-5000



8