

Clark County, Washington
 Department of Public Works
 Design & Engineering / Transportation Programming

PROJECT SCHEDULE
Hockinson Meadows Community Park Disc Golf Course & Pedestrian Bridges

Near NE 119th St and NE 172nd Ave

Federal Project No. N/A

WSDOT H&LP Project No. N/A

CRP No. 405960

ITEM #	ITEM DESCRIPTION	2020 Completion Target Dates		
1	Submittal of 90% Construction Plans to Utilities	N/A		
2	Updated, Rev-ex, Eng. Est., & Working Days to Programming	N/A		
3	Bid-Ready PS&E to Programming for Funding Partner Ad Approval	N/A		
4	Submit NTC & Vicinity Map to PM OAI	Mar 24		
5	PM submits Clark County Council Items* to Division Manager	Mar 19		
6	Clark County Council Items* to PW Director	Mar 26		
7	Completion of Bid-Ready PS&E	Apr 15		
8	Provide Bid Date to Utilities	Apr 17		
9	NTC to Newspapers	Apr 22		
10	Plans & Specifications to Print Shop	Apr 22		
11	Approval to Advertise from Funding Partner	N/A		
12	Approval of NTC & CRP Resolution by Clark County Council	Apr 21		
13	NTC to Various Firms, Heads Up Announcement	Apr 28		
14	Copies of As Advertised PS&E to Funding Partner (Plan Holders List)	N/A		
15	Post Contracts to Builders Exchange	Apr 28		
16	Project Ad Date	Apr 29		
17	Advertisement of Contract	Apr 29	May 6	May 13
18	Bid Opening by Purchasing	May 19		
19	Bid Award by County Manager	May 26		
20	Execution of Contract by Contractor	Jun 2		
21	Contract with Staff Report to County Manager	Jun 9		
22	Execution of Contract by County Manager	Jun 16		
23	Probable Start of Construction	7/6/2020		
24	Working (200) days+ start date = Completion Date:	12/31/2020		

DISTRIBUTION: Matt Hall; Carolyn Heniges; Nick Cotton; Nikki Olsen; Dave Dolan; Cindy Gosch (2 copies); Jessica Cottam; Carl Oman, Matt Griswold, Sheila Ensminger; Susan Wilson; Chris Carle; Cherie Burmaster; Traci Carick; PW Files.

E-MAIL COPY: Ahmad Qayoumi; Lauren Smith; Les MacDonald; Greg Shafer; Ken Paul; Tom Grange; Dean Shadix; Rob Klug; Michelle Juhlin; Magan Reed; Ken Lader; Paulette Matison; Perencia Flora; Tracy Trunk; Cindy Gonzalez; Rick Yeager; Corrie Guardino; Rebecca Messinger; Tina Redline; Koni Odell; Cherie Sabug; Chad Dragon; Courtney Furman; Ejaz Khan; Ericka Lytle (Print Shop); Kevin Tyler; Jennifer Taylor; Michael Tracy; Galina Burley; Doug Keller

*Clark County Council requires a Staff Report, CRP Resolution, Notice to Contractors (NTC) and Vicinity Map to approve project advertisement

PROJECT TEAM:

Project Manager: Jennifer Taylor x 4227
Project Client: Galina Burley x 1656
Design: Jeffery Kostechka x 4842
Construction Manager Michael Tracy x 4946
Traffic Signals: N/A
Traffic Transportation: Courtney Furman x 4335
Real Property Services: Jennifer Daniel x 4393
Environmental Svcs: Jennifer Taylor x 4227
Survey: Carl Schutt

3/2/2020
Date Issued: