



LEICHNER LANDFILL | Master Plan Project Schedule

	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV
Task 1: Additional Funding													
Prepare Integrated Planning Grant (IPG) Application	█												
Implementation of IPG Tasks							█	█	█	█	█	█	█
Evaluate Funding Sources			█										
Task 2: Public Engagement													
Public Involvement Plan		█	█										
Generate Outreach and Informational Materials			█	█	█	█	█						
Public Open Houses							●				●		
Initial Site Design Map			█	█									
Task 3: Reuse Analysis													
Market Analysis				█	█	█	█						
Site Conditions				█	█	█	█						
Land Use Regulations				█	█	█	█						
Environmental Regulations				█	█	█	█						
Real Estate Experts Workshop							●						
Design Charrette								●					
Task 4: Implementation Strategy													
Development Disposition Strategy								█	█	█	█		
Master Plan								█	█	█	█		

