



Your Future. Your Voice.

CLARK 2045



Learn more

2025 Project Schedule

Key:

Heading/Project Milestone
Council Hearings and Joint Planning Commission/Council Hearings
Planning Commission Hearings
Major Process Dates in BOLD

Please note : Dates subject to change

2025 Comprehensive Plan (Comp Plan) Update Schedule	Expected Date (Subject to change)
SEPA Analysis and Public Review	Dec 2024-Dec 2025
Prepare Draft Environmental Impact Statement (DEIS) Council Check-ins (On going check-in at Council Time) Public Review-Open Houses on Alternatives to be studied in DEIS Council Work Session (Review 2025 Timeline) Council Work Session (Feedback on prosed alternatives to be studied in DEIS) Council Work Session (Update on proposed alternatives to be studied in DEIS) Council Work Session (Resource Land Study)	Dec 2024 - Apr 2025 Jan-Jun 2025 Mar 2025 2/5/2025 4/16/2025 5/21/2025 6/18/2025
Issue DEIS	6/1/2025
Public Review of DEIS (30 days)	6/1/2025-6/30/25
Select Preferred Alternative	Jul-Aug 2025
Planning Commission Work Session(s)	6/19, 7/17/2025
Planning Commission Hearing	7/31/2025
Council Work Session	7/9/2025
Council Work Session (Update on PC Preferred Recommendation)	8/13/2025
Council Hearing on Preferred Alternative (Extra days if necessary)	8/19, 8/20, 8/21/2025
Analyze Preferred Alternative and complete FEIS	Sep-Oct 2025
Update Vacant Buildable Lands Model (VBLM), Capital Facilities Plan (CFP), County Capital Facility and Financial Plan (CFFP), and other related plans/documents to reflect Preferred Alternative	Sep-Oct 2025
Issue Final Environmental Impact Statement (FEIS)	10/16/2025
Comp Plan Text & Clark County Code Updates	Feb-Oct 2025
Review/Revise/Re-adopt Comp Plan Policies, including Countywide Planning Policies (CWPP)	Feb-Oct 2025
Planning Commission worksessions on the list of items below	2/6-9/18/2025
Council worksessions on the list of items below	9/3-9/24/2025
Countywide Planning Policies (CWPP)	
Climate and Transportation	
Shoreline, Environmental, and Annexation policies	
Economic Development, Schools and Community Design policies, Title 40	
Land Use, Housing and Capital Facilities policies	
Rural and Natural Resources and Procedures	
Parks and Historic, Title 40	
Deliverable: Draft Comp Plan Text and Comp Plan/Zoning/Arterial Atlas Maps	10/15/2025
Deliverable: Draft Clark County Code Amendments - Title 40	10/15/2025



Your Future. Your Voice.

CLARK 2045



Learn more

2025 Project Schedule

Key:

Heading/Project Milestone
Council Hearings and Joint Planning Commission/Council Hearings
Planning Commission Hearings
Major Process Dates in BOLD

Please note : Dates subject to change

2025 Comprehensive Plan (Comp Plan) Update Schedule	Expected Date (Subject to change)
Adoption Process	Oct-Dec 2025
Initiate Commerce 60-day Review. <i>Please Note: 120 day notice (8/15/25) may be required, if the County intends to seek approval of Greenhouse Gas Sub-Element</i>	10/15/2025
Deliverable: Send Commerce ALL Hearing Documents	10/15/2025
Joint Planning Commission/Council Hearings	Oct/Nov 2025
Joint PC/Council Hearing (Cities, service providers, interested parties)	11/6/2025
Joint PC/Council Hearing (Comp Plan Text, Title 40, CFP, CFFP)	11/13/2025
PC Hearing: Deliberation	11/20/2025
Final Adoption	
Council Work Session	12/3/2025
Council Hearing (Deliberation)	12/9/2025
Council Hearing (Final Ordinance of Adoption)	12/16/2025
Issue Notice of Adoption	12/26/2025
Publish notice in newspapers - triggers 60 day GMA appeal period	12/26/2025
Deliverable: Submit Final Ordinance of Adoption to Commerce (10 days after final action)	12/26/2025