
Clark County 
20-Year Comprehensive Management Plan Update 

2016-2035 

Community Planning BOCC Work Session ~ Nov. 9, 2015 



Agenda 

 

1. Overview – where we are today 
2. Proposed changes to Planning 

Assumptions 
3. City Comments 
4. Comments from Organizations 
5. Questions and Answers 
6. Board direction to staff 



Comprehensive plan progress to date 

IN
 PRO

CESS 

IN
 PRO

CESS 
Title 40 Changes 



Remaining milestones 

Complete 
Environmental 
Review process 

•  Feb. 1, 2016 

Complete Capital 
Facilities 

Plan/Comp. plan 
text/Title 40 

changes 

• Feb.-March 
2016 

Planning 
Commission 
Hearing(s) 

•     March 2016 

BOCC Hearing(s) 
and adoption of 
2016 Comp. Plan  

• April-May 
2016 



Environmental Review 

Final Environmental Review 

Selection of Preferred Alternative 

Draft Environmental Review 

Development of Alternatives 

Environmental Threshold Determination 

Population, Jobs, Planning Assumptions, VBLM 



Planning Commission 
Preferred Alternative 



7 

Draft SEIS issued 
Aug. 5, 2015 

DSEIS PC WS 
Aug. 20, 2015 

Joint BOCC/PC  
Hearing on Draft 

SEIS  - Sept. 3, 2015 
Sept.10, 2015 

Comment period 
ends - PC Preferred 
Alternative Hearing 

Sept.17, 2015 

BOCC Preferred 
Alternative Hearing 

Oct. 20, 2015 – 
continued to Nov. 24 

Nov. 9 Joint 
BOCC/PC Work 

Session   

Nov. 16 Public 
Meeting: Hockinson 

High School 

Nov. 17 Public 
Meeting: Ridgefield 

High School 

Nov. 19 Planning 
Commission Hearing  

Nov. 24 BOCC 
Hearing – Preferred 

Alternative 
Begin FSEIS work 

SEIS completion 
~Feb. 1, 2016? 

Environmental Review process 
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